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M-24-07-01 Do not use blue ink. Type or print using black ink. Juy 31, 2007

Originator Phone

K. M. Thompson (509) 373-0750

Class of Change

[ ] I - Signatories

Change Title

[X] 11 - Executive Manager [ ] Ill - Project Manager

Modify Interim Milestone M-024-57 to extend clue date for completion of discussions and revision of M-024-57 by
August 1 of each year to maintain a four year commitment for well installations (for Calendar Year 2007 only).

Description/Justification of Change

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the
U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S.
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by
August 1 of each year to maintain a four year commitment for well installations. The Parties have initiated discussions,
in compliance with Interim Milestone M-024-57, for Calendar Year 2007. However, due to ongoing negotiations and
other priorities, the Parties have not yet completed discussions on modification of Interim Milestone M-024-57.
Discussions will continue during August of 2007 in order to reach agreement and approve final modifications to Interim
Milestone M-024-57. Therefore, to allow for successful completion of these discussions it is necessary to extend that
portion of Interim Milestone M-024-57 requiring the completion of these discussions, for Calendar Year 2007 only.

This change form extends the requirement, of Interim Milestone M-024-57, to conclude discussions from August 1 to
August 31 for Calendar Year 2007 only.

Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by Highlighting to indicate
addition of text and by StFikeeut to indicate deletion of text.

Impact of Change

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
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Modifications to Tri-Party Agreement Interim Milestone M-024-57
For Calendar Year 2007 Only

'- 4-' NETALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE DUE DATES

WILL INITEATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA ARE AS

)UALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED INDICATED

WELL AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO IN THE

KAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE DESCRIPTIVE

ONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES TEXT OF TIE

OiLL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1 MILFSTONE

(for 2007 this date is extended to August 31) OF

EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL
NETAL-LATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT

TO THIS TRA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TEA CHANGE

A KAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 20D7,

ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.

INCE ALL WELLS ARE DRILLED IN CERCIA OR RCRA PAST PRACTICE

)PtRABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE

AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL

DEVELOPMEN' DRILLING WOULD BE TO DISPOSE 07 THE WASTE IN THE

AANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF)

THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS

ThROUGH THE TIMELY SUBMITTAL OF CEROLA SAMPLING AND ANALYSIS
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS
PLANS) FOR TIE APPROPRIATE OPERABLE UNIT, APPROVED BY THE
-ISTUGNED LEAD REGULATORY AGENCY.

KevTiwjnder of Milestone M-024-57 reqajuremenLts remain unchanqed.


